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September 23, 2014

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington D.C. 20555-0001

Subject: Docket Nos. 50-361 and 50-362,
San Onofre Nuclear Generating Station, Units 2 and 3
Irradiated Fuel Management Plan

Reference Letter from P.T. Dietrich (SCE) to the U.S. Nuclear Regulatory Commission,
dated June 12, 2013; Subject: Certification of Permanent Cessation of Power
Operations, San Onofre Nuclear Generating Station, Units 2 and 3

Dear Sir or Madam:

On June 12, 2013, SCE submitted the referenced letter to the U.S. Nuclear Regulatory
Commission (NRC) certifying the permanent cessation of operations at San Onofre Nuclear
Generating Station (SONGS), Units 2 and 3, in accordance with 10 CFR 50.54(bb) and 10 CFR
50.82(a)(4)(i), Southern California Edison (SCE) is required to submit an Irradiated Fuel
Management Plan (IFMP), Site Specific Decommissioning Cost Estimate (DCE) and Post-
Shutdown Decommissioning Activities Report (PSDAR) within two years of permanent
cessation of operations.

The SONGS, Units 2 and 3 IFMP is attached. The DCE and PSDAR are being concurrently
submitted under separate cover letters. The IFMP represents SCE’s current plans and is subject
to change as the project progresses. In particular, the Independent Spent Fuel Storage
‘Installation location, and storage equipment and vendor(s) have not been selected. The
decision making and procurement activities are underway but have not been finalized.

Changes to significant details will be included in subsequent revisions to the IFMP as required
by 10 CFR 50.54(bb). Financial assurance information will be provided on an annual basis as
required by 10 CFR 50.75(f)(1).

This letter does not contain any new commitments.

If there are any questions or if additional information is needed, please contact me or
Ms. Andrea Sterdis at (949) 368-9985.

Slncerely

7L oL

P.O. Box 128 .

San Clemente, CA 92672 0 O ’
(949) 368-6575 PAX 86575

Fax: (949) 368-6183

Tom.Palmisano@sce.com : L‘ «/@‘



Enclosure: San Onofre Nuclear Generating Station Units 2 and 3 Irradiated Fuel Management
Plan

cc: M. L. Dapas, Regional Administrator, NRC Region IV
T. J. Wengert, NRC Project Manager, SONGS, Units 2 and 3
T. J, Warnick, NRC Project Manager, San Onofre Units 2 and 3 Decommissioning
R. E. Lantz, NRC Region IV, San Onofre Units 2 and 3
S. Y. Hsu, California Department of Health Services, Radiologic Health Branch
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

l. Background and Introduction

On June 12, 2013, Southern California Edison (SCE) submitted a letter to the U.S.
Nuclear Regulatory Commission (NRC) (Reference 1) certifying the permanent
cessation of operations at San Onofre Nuclear Generating Station (SONGS) Units 2
and 3 effective June 7, 2013, in accordance with 10 CFR 50.82(a)(1)(i). All fuel was
removed from the SONGS Units 2 and 3 reactor vessels and placed in their respective
spent fuel pools as certified in accordance with 10 CFR 50.82(a)(1)(ii) (References 2
and 3).

Pursuant to 10 CFR 50.54(bb), licensees are required to submit a plan for the
management of irradiated fuel until titte and possession of the fuel is transferred to the
Secretary of Energy for its ultimate disposal in a repository. The Irradiated Fuel
Management Plan (IFMP) is required to be submitted to the Commission either five
years before expiration of the Operating License or within two years following
permanent cessation of operations, whichever occurs first. Therefore, the SONGS
Units 2 and 3 plans are required to be submitted prior to June 7, 2015, two years
following the cessation of operations. This submittal constitutes SCE’s IFMP for
SONGS Units 2 and 3, submitted on behalf of itself and the other SONGS Participants
responsible for the funding of the SONGS decommissioning. The other SONGS
Participants are the City of Anaheim, the City of Riverside, and San Diego Gas &
Electric Company (SDG&E).

EnergySolutions, LLC has prepared a site-specific decommissioning cost estimate
(DCE) for SONGS Units 2 and 3 (Reference 15). The DCE identifies the details,
schedules, and costs of spent fuel management activities associated with the IFMP,
along with license termination and site restoration activities and costs. This DCE is
being submitted concurrent with the Post-Shutdown Decommissioning Activities Report
(PSDAR, Reference 4) and this plan. The assumptions regarding the United States
Department of Energy (US DOE) acceptance of irradiated fuel is consistent with the
EnergySolutions DCE and is based on testimony filed with the California Public Utility
Commission (Reference 13). The SONGS Units 2 and 3 DCE and this IFMP are based
on commencement of industry-wide acceptance of spent fuel by US DOE in 2024.
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

L. Irradiated Fuel Management Strategy

The safe initial interim storage of SONGS Units 2 and 3 irradiated fuel will be “wet
storage” in each unit’s respective spent fuel pool. The spent fuel pools will be isolated
from their normal support systems and those systems replaced by stand-alone cooling
and filtration units (also termed a “spent fuel pool island”). Doing so facilitates earlier
system abandonment and parallel decommissioning activities.

Subsequently, all irradiated fuel in the SONGS Units 2 and 3 spent fuel pools will be
safely transferred to “dry storage” at the common Independent Spent Fuel Storage
Installation (ISFSI) located on the SONGS site. Dry storage is also considered interim
storage pending transfer to the US DOE.

A total of 1,726 irradiated fuel assemblies have been generated in SONGS Unit 2 and _
1,734 irradiated fuel assemblies have been generated in SONGS Unit 3, for a total of
3,460 irradiated fuel assemblies. At present, 792 SONGS Units 2 and 3 irradiated fuel
assemblies have already been transferred to the common ISFSI. The remaining 2,668
irradiated fuel assembles will be loaded into Dry Shielded Canisters (DSCs) and
transferred to the ISFSI.

The current ISFSI is located inside the Owner Controlled Area. It was constructed to
accommodate SONGS Unit 1 irradiated fuel and provides additional capacity for a
limited amount of SONGS Units 2 and 3 irradiated fuel.

The ISFSI currently contains 18 DSCs storing Unit 1 fuel and Greater than Class C
(GTCC) waste. The ISFSI also contains 33 DSCs which store Units 2 and 3 fuel. All of
the fuel on the ISFSI is stored in Transnuclear NUHOMS Model Number-24PT1 or PT4
DSCs.

The major IFMP activity phases, including start and end dates and associated costs for
each period are identified in Table 1. The identified Spent Nuclear Fuel (SNF) Periods
are developed in and align with the site-specific DCE (Reference 15).

The current plans are to obtain necessary permits for the ISFSI to be expanded to
accommodate the remaining inventory of the SONGS Units 2 and 3 spent fuel pools.
SONGS plans to commence the movement of irradiated fuel from the Unit 2 and Unit 3
pools to the ISFSI in 2017. SONGS expects to complete the transfer in 2019. Additional
DSCs will be procured from one or more of the available dry storage system suppliers
beginning in 2014. An additional 47 DSCs will be required for the SONGS Unit 2
irradiated fuel and an additional 44 DSCs will be required for the SONGS Unit 3
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

irradiated fuel (depending on the capacity of the selected system and the number of
DSCs needed to store GTCC waste and other materials). The spent fuel pool inventory
is forecast to be transferred to the ISFSI no later than the end of 2019.

The US DOE Standard Contracts for acceptance and disposal of spent nuclear fuel and
high level waste contain the basis for the initial ranking of industry-wide spent fuel
acceptance obligations based upon the date of permanent removal of the spent nuclear
fuel from service (“oldest fuel first” allocation). Those Standard Contracts also contain
provisions allowing for “exchanges” of acceptance obligations, and priority for retired
units. Given the US DOE'’s lack of performance, a common assumption for purposes of
this fuel management plan is to base acceptance projections upon application of an
“oldest fuel first” allocation scheme to a projected start date for repository operations.
This plan is based upon a 2024 start date (Reference 13) for US DOE acceptance of
spent fuel from the industry and the SONGS Units 2 and 3 positions in the queue. As
indicated in Table 3, SCE is therefore assuming all fuel will be removed from the
SONGS site as of 2049. Based on this assumption, the ISFSI will be subsequently
decommissioned by the 2051 final license termination date.

. Financial Assurance

The regulations (10 CFR 50.54(bb)) also require that funding adequacy be
demonstrated to support the irradiated fuel management plan.

The cost of twelve (12) additional DSCs to be stored on the current ISFSI was funded
from sources other than the Nuclear Decommissioning Trusts (NDT) (Reference 5), as
are the costs associated with ongoing storage of Unit 1 spent fuel at the GE-Hitachi
Nuclear America LLC’s Morris Operation ISFSI located in Morris, lllinois. Table 1
includes the costs of procurement and construction of the expanded ISFSI capacity and
all loading costs. Operation of the spent fuel pools is modeled as being discontinued in
2019 after all of the fuel has been transferred to dry storage. ISFSI operations continue
until the US DOE is able to complete the transfer of the SONGS fuel to a repository or
interim storage facility, which is currently assumed to occur by 2049.

SONGS management is committed to providing consistent and up-to-date information to
all of its stakeholders and regulators. Aspects of the SONGS Nuclear Decommissioning
Trust Fund are regulated by both the California Public Utilities Commission (CPUC) and
the NRC. Previous Decommissioning Cost Estimates (DCEs) were updated and
submitted to the CPUC as part of the Nuclear Decommissioning Cost Triennial
Proceedings (Reference 5). Financial assurance reports including the balances and
expenditures for SONGS Unit 1 were supplied to the NRC (as required by 10 CFR
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

50.82(a)(8)(v)) annually (most recently in Reference 6) and balances for SONGS Units
2 and 3 were submitted on a biennial basis (as required by 10 CFR 50.75(f)(1)) (most
recently in Reference 7). Reports regarding ISFSI costs and decommissioning funding
assurance for these costs were summarized triennially as required by 10 CFR 72.30(c)
(most recently in Reference 8). Going forward, balances and expenditures will be
supplied annually to the NRC for all three units and the ISFSI.

An updated site-specific DCE will be concurrently submitted to the NRC. As
summarized in Table 1, this plan is based on decommissioning and the termination of
the license by 2051, approximately 38 years following the permanent cessation of
operations. The summary in Table 1 includes the funds for dry storage through 2049
and final release of the ISFSI in 2051.

Tables 4A and 4B summarize the estimated annual spending for all decommissioning
activities (License Termination, Spent Fuel Management, and Site Restoration), and
combined NDT current balances in 2014 dollars. Table 2 reflects key tasks addressed
by the NRC staff in a recent safety evaluation.

The total of all Nuclear Decommissioning Trust funds balances for SONGS Units 2 and
3 was $3,926 million as of December 31, 2013 (Reference 9). Evaluation of the
projected cash flows assuming earnings on existing balances as permitted by NRC
regulations demonstrates the adequacy of the existing funds to cover all aspects of
decommissioning, including the costs of irradiated fuel management. This
demonstrates that the balance in the decommissioning trust is adequate to fund all
aspects of decommissioning as well as the costs of irradiated fuel management. As
decommissioning proceeds the DCE will be updated as appropriate and annual updates
of spending and trust fund balances will be docketed as required.

v. Regulatory Activities

The IFMP assumes that the SONGS Participants will make withdrawals from their
nuclear decommissioning trusts for spent fuel management purposes. The SONGS
Participants have collected funds from ratepayers and accumulated funds in the nuclear
decommissioning trusts for the purpose of funding three primary categories of costs: (1)
License Termination; (2) Spent Fuel Management; and (3) Site Restoration. On
November 18, 2013, SCE filed a Tier 3 Advice Letter (Reference 10) with the CPUC to
obtain authorization for the use of funds in the near term and to establish processes for
further CPUC oversight of withdrawals from the nuclear decommissioning trusts. On
February 21, 2014, SDG&E filed a similar letter (Reference 14) with the CPUC. In
addition to authorizing and overseeing the withdrawals, the CPUC is expected to
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

designate the specific amounts from the existing fund balances that are available for
License Termination and therefore subject to 10 CFR 50.82(a)(8)(i)(A) and 10 CFR
50.75(h)(2). The fund balances would then be allocated to separate subaccounts within
each trust fund and, as such, available for spent fuel management and site restoration,
consistent with the requirements of 10 CFR 50.75, 10 CFR 50.82, and 10 CFR 72.30.

To confirm such access, SCE requested (Reference 11) an exemption from 10 CFR
50.75 and 50.82 to authorize the use of trust funds to pay for spent fuel management
and site restoration including other transitional costs. The regulations limit the use of the
nuclear trust fund to decommissioning costs. This exemption was granted on
September 5, 2014 (Reference 12).

The SONGS Participants responsible for decommissioning will periodically review the
amount of cash contributions required for the decommissioning fund to ensure that
withdrawals do not inhibit the ability of the licensee to complete NRC License
Termination, Spent Fuel Management, and Site Restoration. The SONGS Participants
will obtain authorization as necessary through the ratemaking processes to provide for
further contributions if required.

In accordance with 10 CFR 50.82(a)(8)(vii), SONGS will annually submit to the NRC by
March 31% a report on the status of the funding for managing spent fuel. The report will
include, current through the end of the previous calendar year, the amount of funds
accumulated to cover the cost of managing the spent fuel, the projected cost of
managing spent fuel until title to the fuel and possession of the fuel is transferred to the
Secretary of Energy, and if the funds accumulated do not cover the projected cost, a
plan to provide additional funding assurance using one of the methods allowed by NRC
regulations.
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

Table 1

Irradiated Fuel Management Plan — Summary Schedule

Cost and Schedule Summary
(2014 Dollars in thousands)

Spent Fuel 10 CFR 50.54(bb)

Period No. Period Description Start End Years |Unit2 Unit 3 Total Cost
Cost Cost

SNF Pd 1 Spent Fuel Management Transition 6/7/2013 12/31/2013}0.56 $63,891 [$66,105 |$129,997

SNF Pd 2 Spent Fuel Transfer to Dry Storage 1/1/2014  |6/1/2019 |5.41 $344,629 ($372,193 |$716,822

SNF Pd 3 Dry Storage During Decommissioning — |6/1/2019 12/5/2031 |12.51 |$61,425 |$61,425 ($122,849
Units 1, 2and 3

SNF Pd 4 Dry Storage Only — Units 1, 2 and 3 12/5/2031 |12/31/2035|4.07 $29,383 [$29,383 |$58,765

SNF Pd 5 Dry Storage Only — Units 2 and 3 12/31/2035 |12/31/2049|14.00 |$107,326 |$107,326 [$214,653

SNF D&D Pd 1 |ISFSI License Termination 12/31/2049 |5/6/2050 (0.34 |$1,260 $1,260 $2,520

SNF D&D Pd 2 |ISFSI Demolition 5/6/2050 |9/8/2051 |1.34 |$15,295 |$15,295 {$30,590
Category Total 38.23 |$623,209 |$652,987 |$1,276,196
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

Table 2
Major Fuel Management Tasks
Major Fuel Management Task Direct Explanatory or Additional Details Estimate | Schedule
Costs in DCE in DCE
(Note 1) {in Thousands)
Estimated cost for Islanding $22,183
Estimated Costs to isolate spent fuel No additional costs are required 6/2015
pools and fuel handling systems for fuel handling systems. Cranes | (Note 2)
are single-failure proof
ISFSI in operation; so, current
. d costs are for wet/dry combination. $ 396,391
Estlmateb.cos.t to c;)nstr/udct an ISFSl Costs are associated with capacity Note 3 6/2019
or a combination of wet/dry storage expansion (pad and associated (Note 3)
facility costs, DSCs and HSMs).
Operational and maintenance
costs are NOT readily separable
Estlmajced annual cost for the. (fuel storage suppor:t vice otr_\er N/A Ongoing
operation of the selected option demands); but, are included in
Table 4 cash flows.
Estimated cost for preparation, Off—snt;e transportaft:)n costs are 5 6,742 Thru
packaging and shipping of fuel to part of contract with US DOE. 12/2049
(Note 4)
DOE
Estimated cost to decommission the Fuvded from both 9"',‘ 1 'and > 33,110 2049-
ISES| Units 2&3 Decommissioning Trust 2051
Funds. (Note 5)
Brief discussion of selected storage See Eegtion It for selected N/A N/A
method or methods and estimated methods. )
time frame for these activities See Table 1 for time frames.

Notes:

1. Tasks from NRC Safety Evaluation (SE) on Kewaunee Integrated Fuel Management Plan dated, September 28,
2009, publically available under ADAMS Accession No. ML092321079

vewnN

Cost based on DCE, DECON Pd 2, Items 2.23 through 2.30
Cost based on DCE, SNF Pd 2, Items 8.05 through 8.13
Cost based on SNF Pd 4 and SNF Pd 5, item 2.03

Cost based on DCE, total of SNF D&D Pd 1 and SNF Pd 2
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

Table 3

SONGS Unit 2 & Unit 3
Spent Fuel Shipping Schedule

2024 DOE Acceptance
On-Site Inventory (Beginning of the Year) On-Site Transfers (During Off-Site Transfers (During Year)
Year)
Unit2&3 | Units2&3 | Units2&3 Units 2 Unit2 &3
Fuel Fuel Fuel &3 Fuel Unit2 &3 Unit 2 Unit 3 Unit2 &3 Unit2&3
Assemblies | Assemblies | Assemblies | Canisters | Assemblies Canisters Assemblies | Assemblies [ Assemblies Canisters
in Wet in Dry in On-Site in Transferred | Transferred | Transferred | Transferred | Transferred | Transferred
Year Storage Storage Storage ISFSI to ISFSI to ISFSI to DOE to DOE to DOE to DOE
2014 2668 792 3460 33 0 0 0 0 0 0
2015 2668 792 3460 33 0 0 0 0 0 0
2016 2668 792 3460 33 0 0 0 0 0 0
2017 2668 792 3460 33 768 24 0 0 0 0
2018 1900 1560 3460 57 1536 48 0 0 0 0
2019 364 3096 3460 105 364 13 0 0 0 0
2020 0 3460 3460 118 0 0 0 0 0 0
2021 0 3460 3460 118 o] 0 0 0 0 0
2022 0 3460 3460 118 0 0 0 0 0 0
2023 0 3460 3460 118 o] 0 0 0 0 0
2024 0 3460 3460 118 o] o] 0 0 0 0
2025 0 3460 3460 118 -0 0 0 0 0 0
2026 0 3460 3460 118 0 0 0 0 0 0
2027 0 3460 3460 118 0 0 0 0 . 0 0
2028 0 3460 3460 118 0 0 0 0 0 0
2029 0 3460 3460 118 0 0 0 0 0 o]
2030 0 3460 3460 118 0 0 48 48 96 4
2031 0 3364 3364 114 0 0 192 96 288 12
2032 0 3076 3076 102 0 0 120 120 240 10
2033 0 2836 2836 92 0 0 0 96 96 4
2034 0 2740 2740 88 0 0 112 120 232 8
2035 0 2508 2508 80 0 0 96 96 192 6
2036 0 2316 2316 74 0 0 128 96 224 7
2037 0 2092 2092 67 0 0 0 0 0 0
2038 0 2092 2092 67 0 0 96 128 224 7
2039 0 1868 1868 60 0 0 96 96 192 6
2040 0 1676 1676 54 0 0 96 96 192 6
2041 0 1484 1484 48 0 0 ] 0 0 0
2042 0 1484 1484 48 0 0 96 96 192 6
2043 0 1292 1292 42 0 0 96 96 192 6
2044 0 1100 1100 36 0 0 96 96 192 6
2045 0 908 908 30 0 0 128 96 224 7
2046 0 684 684 23 0 0 96 128 224 7
2047 0 460 460 16 ] 0 96 230 326 11
2048 0 134 134 5 0 0 0 0 0 0
2049 0 134 134 S 0 0 134 0 134 5
2050 0 0 0 0 0 0 0 0 0 0

Note: The number of canisters listed are for storage of irradiated fuel not GTCC waste.
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

Table 4A
SONGS Unit 2
Decommissioning Funding Plan

Radiological Spent Fuel Site Tofal. . Available

Year . .. . Decommissioning

Decontamination Management Restoration Costs Funds
2013 $25,749 $63,891 $49,067 $138,706 $1,847,000
2014 $79,799 $35,719 $15,089 $130,607
2015 $69,196 $106,308 $7,439 $182,943
2016 $54,541 $59,308 $3,730 $117,579
2017 $111,903 $59,308 $1,957 $173,168
2018 $47,520 $59,308 S0 $106,828
2019 $108,328 $27,554 $13,539 $149,420
2020 $185,482 $4,908 $36 $190,426
2021 . $79,081 $4,908 $36 584,026
2022 $54,785 $4,908 $1,927 $61,621
2023 $158,207 $4,908 $36 $163,151
2024 $37,930 $4,908 $16,848 $59.687
2025 $2,922 $4,908 $44,621 $52,451
2026 $2,922 $4,908 $19,412 $27,243
2027 $2,922 $4,908 $22,469 $30,299
2028 $2,922 $4,908 $31,688 $39,518
2029 $2,922 $4,908 $66,873 $74,704
2030 $2,922 $4,908 $71,867 $79,697
2031 $2,055 $5,089 $23,181 $30.325
2032 $2,122 $7,214 S0 $9,336
2033 S0 $7,214 S0 $7,214
2034 S0 $7,214 $0 $7,214
2035 S0 $7,228 S0 $7,228
2036 S0 $7,665 S0 . $7,665
2037 SO $7,665 S0 $7,665
2038 o] $7,665 S0 $7,665
2039 S0 $7,665 S0 $7,665
2040 SO $7,665 S0 $7,665
2041 $0 $7,665 SO $7,665
2042 $0 $7,665 S0 $7,665
2043 S0 $7,665 SO $7,665
2044 S0 $7,665 $0 $7,665
2045 $0 $7,665 $0 $7,665
2046 $0 $7,665 $0 $7,665
2047 S0 $7,665 SO $7,665
2048 S0 $7,665 S0 $7,665
2049 S0 $7,667 $0 $7,667
2050 S0 $9,974 $20,177 $30,151
2051 S0 $6,573 $11,928 $18,500
2052 $0 S0 $1,377 $1,377

Notes: Costs are in 2014 dollars (in thousands) and are not escalated from the base year
SONGS Unit 2 Trust fund balances at end of 2013 were $1,847,000
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SONGS Units 2 and 3 Irradiated Fuel Management Plan

Table 4B
SONGS Unit 3
Decommissioning Funding Plan

Radiological Spent Fuel Site Tot.al. . Available

Year . . . Decommissioning

Decontamination Management Restoration Costs Funds
2013 $26,566 $66,105 $49,067 $141,739 $2,079,400
2014 $78,964 $40,156 $15,969 $135,089
2015 $74,096 $112,024 $9,390 $195,509
2016 $61,451 $64,405 $25,227 $151,083
2017 $40,631 $64,405 $3,799 $108,835
2018 $86,348 $64,405 S0 $150,753
2019 $96,521 $29,675 $13,908 $140.014
2020 $120,873 $4,908 $2,135 $127,916
2021 $194,090 $4,908 $575 $199,574
2022 $135,313 54,908 $2,467 $142,688
2023 $114,581 $4,908 $1,511 $121,000
2024 $26,874 _ $4,908 $36,778 $68,560
2025 $2,922 $4,908 $40,655 $48,485
2026 $2,922 $4,908 $21,676 $29,507
2027 $2,922 $4,908 $25,848 $33,678
2028 $2,922 $4,908 $20,945 $28,776
2029 $2,922 $4,908 $117,321 $125,151
2030 $2,922 $4,908 $116,672 $124,503
2031 $2,055 $5,089 $25,501 $32,645
2032 $2,122 $7,214 S0 $9,336
2033 S0 $7,214 $0 $7,214
2034 S0 $7,214 S0 $7,214
2035 S0 $7,228 S0 $7,228
2036 S0 $7,665 S0 $7,665
2037 4] $7,665 $0 $7,665
2038 S0 $7,665 $0 $7,665
2039 $0 $7,665 $0 $7,665
2040 $0 $7,665 $0 $7,665
2041 S0 $7,665 S0 $7,665
2042 S0 $7,665 S0 $7,665
2043 S0 $7,665 $0 $7,665
2044 ¢] $7,665 S0 $7,665
2045 $0 $7,665 S0 $7,665
2046 S0 $7,665 S0 $7,665
2047 SO $7,665 S0 $7,665
2048 S0 $7,665 S0 $7,665
2049 $0 $7,667 $0 $7,667
2050 SO $9,974 $23,120 $33,094
2051 S0 $6,573 $45,566 $52,139
2052 S0 S0 $1,377 $1,377

Notes: Costs are in 2014 dollars (in thousands) and are not escalated from the base year
SONGS Unit 3 Trust Fund balances at end of 2013 were $2,079,400
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